2009-Pay-2010 Assessment/Tax Billing Cycle - Daviess County - Updated Thu 6/3/10

D Date Type | Task Name ‘ Actual/Projected | Actual/Projected | Required Finish | Resource ‘ On Time [2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [J]FIM[AIMIJ[J]AISIOINIDIJ [FIMIAIM]J [JJAIS[OINID[J [FIM[AIMIJ[J[AISIOINID[J [FIMIAIMIJ[J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Daviess County L ——
1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Mon 4/27/09 Wed 10/1/08 Assessor o &‘IOJ_ : !
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Tue 4/28/09 Mon 8/3/09 Mon 3/2/09  Assessor o q kJp—
3 Actual County submits workbook and ratio study Mon 8/3/09 Mon 8/3/09 Mon 5/18/09 <> ’ 8/3
4 Actual Conduct and approve county ratio study Tue 8/4/09 Wed 8/19/09 Mon 6/1/09 DLGF [ n
5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 8/20/09 Thu 8/27/09 Wed 7/1/09 Assessor @ @ 7
6 Actual Apply deductions and exemptions Fri 8/28/09 Thu 9/24/09 Wed 7/29/09 Auditor = -
7 Actual Submit TIF Neutralization forms (if applicable) Fri 8/28/09 Thu 10/15/09 Wed 7/29/09 Auditor =] -
8 Actual Review and approve TIF Neutralization Fri 10/16/09 Fri 10/16/09 Fri 7/31/09 DLGF | |
9 Actual Certify net assessed values to DLGF Mon 10/19/09 Wed 10/21/09 Mon 8/3/09 Auditor @ @ 8/3|
10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property Fri 8/28/09 Mon 9/28/09 Thu 10/1/09 Assessor 0‘ W 101
11 Actual Prepare Form 15 data and submit to DLGF Fri 9/25/09 Fri 9/25/09 Mon 11/2/09 Assessor 0‘ |@ 11/2
12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ —_— 112
13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 11/19 :
15 Actual Work unit budgets, levies, rates, and certify county budget order Thu 11/19/09 Tue 12/22/09 Mon 2/15/10 DLGF 0‘ m 2/15%
16 Actual Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data t Wed 12/23/09 Thu 6/3/10 Mon 3/15/10 Auditor @ Mﬁ
17 Projected Publish tax rates - 1st advertisement Fri 6/4/10 Thu 6/10/10 Mon 3/22/10 Treasurer I ;
18 Projected Publish tax rates - 2nd advertisement Fri6/11/10 Thu 6/17/10 Mon 3/29/10 Treasurer I D
19 Projected Publish tax rates - 3rd advertisement Fri 6/18/10 Thu 6/24/10 Mon 4/5/10 Treasurer I 0
20 Projected Prepare and mail tax bills Fri 6/25/10 Wed 7/14/10 Fri 4/23/10  Treasurer @ @ 4/33
21 Projected Tax billing lead time - spring installment Wed 7/14/10 Sat 7/31/10 Mon 5/10/10 5] |
22 Projected Tax bills due - spring installment Sat 7/31/10 Sat 7/31/10 Mon 5/10/10 @ @ 5/1v0> 7/31
23 Projected Make spring property tax distribution Mon 8/2/10 Tue 9/21/10 Wed 6/30/10 Auditor @ [%o ‘
24 Projected Tax billing lead time - fall installment Tue 9/21/10 Tue 2/1/11 Wed 11/10/10
25 Projected Tax bills due - fall installment Tue 2/1/11 Tue 2/1/11 Wed 11/10/10 @ @ 1:1/v10 21
26 Projected Make fall property tax distribution Wed 2/2/11 Thu 3/24/11 Fri 12/31/10 Auditor @‘ % E12531
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Note: Tasks in BOLD have statutory deadlines.




